
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/20/2008

ESTIMATE SUMMARY 14:29:40

CONTID: C13920         ESTIMATE NO: 0034 PROG 1999

PCN: 13920-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 67 / US 24 Intersection, E & W PERCENT TIME:

PROJECT NO: NH 0242-037                   

SH 67 / US 24 Intersection, E & W

NAME OF ROAD: 24

PROJECT COUNTIES: TELLER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/20/2008 DATE TIME STARTED 08/26/2002

9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN

 DATE AWARDED 07/23/2002 DATE TIME STOPPED 11/08/2005

 DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED 11/08/2005

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 08/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,643,956.61 PARTICIPATING $ $ 1,675,000.00

AWARD PROJECT AMT: 4,777,176.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

201.00

TIME ALLOW:

ORIG TIME ALLOW:

201 WORK DAYS

WORK DAYS190

98.24%

116,837.65

1,675,000.00

1,675,000.00

1,675,000.00

$

$

$

$

6,508,747.56

18,371.40

6,527,118.96

0.00

6,527,118.96

-20,538.94

20,538.94

6,527,118.96

0.00

AMOUNT DUE 6,527,118.96 1,675,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,675,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

404.0



CONTID: C13920         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 6.000 6.000

EACH 0.000 0.00

387.25000 6.000 2,323.50

202-00001  
 

0015 REMOVAL OF HEADWALL 4.000 4.000

EACH 0.000 0.00

491.73000 4.000 1,966.92

202-00015  
 

0020 REMOVAL OF RIPRAP 0.000 0.000

SY  0.000 0.00

81.37000 0.000 0.00

202-00027  
 

0025 REMOVAL OF PIPE 891.000 891.000

LF  0.000 0.00

9.74000 891.000 8,678.34

202-00035  
 

0030 REMOVAL OF GUARD POST 5.000 5.000

EACH 0.000 0.00

123.41000 5.000 617.05

202-00080  
 

0035 *REMOVAL OF DELINEATOR 23.000 23.000

EACH 0.000 0.00

8.66000 23.000 199.18

202-00090  
 

0040 REMOVAL OF SIDEWALK 30.000 30.000

SY  0.000 0.00

9.58000 30.000 287.40

202-00200  
 

0045 REMOVAL OF CURB AND GUTTER 1,880.000 1,880.000

LF  0.000 0.00

3.68000 1,880.000 6,918.40

202-00203  
 

0050 REMOVAL OF CONCRETE PAVEMENT 227.000 227.000

SY  0.000 0.00

11.58000 227.000 2,628.66

202-00210  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 5,059.000 5,059.000

SY  0.000 0.00

8.46000 5,059.000 42,799.14

202-00240  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 23,576.000 23,576.000

SF  0.000 0.00

1.62000 23,576.000 38,193.12

202-00250  
 

0065 *REMOVAL OF LIGHT STANDARD 0.000 0.000

EACH 0.000 0.00

690.69000 0.000 0.00

202-00700  
 

0070 *REMOVAL OF GROUND SIGN 81.000 81.000

EACH 0.000 0.00

135.32000 81.000 10,960.92

202-00810  
 

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

6,631.90000 1.000 6,631.90

202-00828  
 

0080 *REMOVAL OF FENCE 7,404.000 7,404.000

LF  0.000 0.00

0.32000 7,404.000 2,369.28

202-01000  
 

0085 PLUG CULVERT 8.000 8.000

EACH 0.000 0.00

450.19000 8.000 3,601.52

202-04001  
 

0090 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

820.73000 0.000 0.00

202-04002  
 

0095 UNCLASSIFIED EXCAVATION (SPECIAL) 614.000 614.000

CY  0.000 0.00

6.12000 614.000 3,757.68

203-00040  
 

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125,258.000 125,258.000

CY  0.000 0.00

2.73000 125,258.000 341,954.34

203-00060  
 

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 40,313.000 40,313.000

CY  0.000 0.00

5.38000 40,313.000 216,883.94

203-00062  
 

0110 PROOF ROLLING 13.000 13.000

HOUR 0.000 0.00

78.30000 13.000 1,017.90

203-01100  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0115 BLADING 116.000 116.000

HOUR 0.000 0.00

83.16000 116.000 9,646.56

203-01500  
 

0120 BACKHOE 130.000 130.000

HOUR 0.000 0.00

110.20000 130.000 14,326.00

203-01510  
 

0125 DOZING (LANDSCAPING) 186.000 186.000

HOUR 0.000 0.00

88.68000 186.000 16,494.48

203-01555  
 

0130 *POTHOLING 307.000 307.000

HOUR 0.000 0.00

95.17000 307.000 29,217.19

203-01597  
 

0135 TOPSOIL 10,405.000 10,405.000

CY  0.000 0.00

7.24000 10,405.000 75,332.20

207-00205  
 

0140 WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

9.05000 0.000 0.00

207-00305  
 

0145 STOCKPILE WETLAND TOPSOIL 0.000 0.000

CY  0.000 0.00

9.05000 0.000 0.00

207-00310  
 

0150 *EROSION BALES (WEED FREE) 307.000 307.000

EACH 0.000 0.00

11.91000 307.000 3,656.37

208-00011  
 

0155 *SILT FENCE 6,544.000 6,544.000

LF  0.000 0.00

1.08000 6,544.000 7,067.52

208-00020  
 

0160 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

5,619.99000 3.000 16,859.97

208-00045  
 

0165 *STORM DRAIN INLET PROTECTION 5.000 5.000

EACH 0.000 0.00

194.86000 5.000 974.30

208-00050  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

4,622.22000 1.000 4,622.22

208-00100  
 

0175 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,266.66000 1.000 3,266.66

208-00200  
 

0180 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

866.07000 0.000 0.00

210-00001  
 

0185 RESET MAILBOX STRUCTURE 0.000 0.000

EACH 0.000 0.00

324.77000 0.000 0.00

210-00010  
 

0190 RESET FIRE HYDRANT 2.000 2.000

EACH 0.000 0.00

1,978.54000 2.000 3,957.08

210-00050  
 

0195 *RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

123.41000 7.000 863.87

210-00810  
 

0200 *RESET FENCE 1,852.000 1,852.000

LF  0.000 0.00

1.24000 1,852.000 2,296.48

210-01000  
 

0205 *RESET GATE 0.000 0.000

EACH 0.000 0.00

135.32000 0.000 0.00

210-01011  
 

0210 ADJUST MANHOLE 18.000 18.000

EACH 0.000 0.00

260.36000 18.000 4,686.48

210-04010  
 

0215 MODIFY MANHOLE 3.000 3.000

EACH 0.000 0.00

1,647.46000 3.000 4,942.38

210-04015  
 

0220 ADJUST VALVE BOX 2.000 2.000

EACH 0.000 0.00

260.36000 2.000 520.72

210-04050  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0225 *SEEDING (NATIVE) 12.900 12.900

ACRE 0.000 0.00

990.56000 12.900 12,778.22

212-00006  
 

0230 *SEEDING (WETLANDS) 0.000 0.000

ACRE 0.000 0.00

1,364.05000 0.000 0.00

212-00028  
 

0235 *MULCHING (WEED FREE HAY) 2.600 1.600

ACRE 0.000 0.00

433.03000 1.600 692.85

213-00002  
 

0240 *MULCHING (WEED FREE) 1.000 1.000

ACRE 0.000 0.00

351.84000 1.000 351.84

213-00003  
 

0245 *MULCHING (WOOD CHIP) 50.000 50.000

CF  0.000 0.00

3.52000 50.000 176.00

213-00008  
 

0250 *MULCH TACKIFIER 360.000 360.000

LB  0.000 0.00

1.73000 360.000 622.80

213-00061  
 

0255 *METAL LANDSCAPE BORDER (3/16X4 INCH) 15.000 15.000

LF  0.000 0.00

5.41000 15.000 81.15

213-00460  
 

0260 *DECIDUOUS TREE (2 INCH CALIPER) 13.000 13.000

EACH 0.000 0.00

297.71000 13.000 3,870.23

214-00220  
 

0265 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 9.000 9.000

EACH 0.000 0.00

405.97000 9.000 3,653.73

214-00506  
 

0270 *EVERGREEN SHRUB (5 GALLON CONTAINER) 27.000 27.000

EACH 0.000 0.00

30.31000 27.000 818.37

214-00650  
 

0275 *PERENNIALS (2.25 INCH POT) 96.000 96.000

EACH 0.000 0.00

2.98000 96.000 286.08

214-00905  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0280 *PERENNIALS (1 GALLON CONTAINER) 24.000 24.000

EACH 0.000 0.00

8.12000 24.000 194.88

214-00910  
 

0285 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

4.06000 0.000 0.00

214-01010  
 

0290 *TRANSPLANT PLUG 0.000 0.000

EACH 0.000 0.00

5.14000 0.000 0.00

215-00600  
 

0295 *SOIL RETENTION BLANKET (STRAW/COCONUT) 49,269.000 49,269.000

SY  0.000 0.00

1.35000 49,269.000 66,513.15

216-00041  
 

0300 *HERBICIDE TREATMENT 64,587.000 64,587.000

SY  0.000 0.00

0.04000 64,587.000 2,583.48

217-00000  
 

0305 AGGREGATE BASE COURSE (CLASS 6) 101.430 101.430

TON 0.000 0.00

19.59000 101.430 1,987.01

304-06000  
 

0310 AGGREGATE BASE COURSE (SPECIAL) 1,088.000 1,088.000

TON 0.000 0.00

9.27000 1,088.000 10,085.76

304-09014  
 

0315 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 24,206.410 24,169.080

TON 0.000 0.00

38.65000 24,169.080 934,134.94

403-33821  
 

0320 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,153.000 6,153.000

GAL 0.000 0.00

1.35000 6,153.000 8,306.55

411-10255  
 

0325 *CONCRETE PAVEMENT (6 INCH) 514.000 514.000

SY  0.000 0.00

44.39000 514.000 22,816.46

412-00600  
 

0330 GEOTEXTILE (DRAINAGE) (CLASS A) 1,491.000 1,491.000

SY  0.000 0.00

2.23000 1,491.000 3,324.93

420-00110  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0335 GEOTEXTILE (WEED BARRIER) 4,473.000 4,473.000

SY  0.000 0.00

2.11000 4,473.000 9,438.03

420-00200  
 

0340 STEEL SHEET PILING (TYPE I) 0.000 0.000

SF  0.000 0.00

5.88000 0.000 0.00

501-00000  
 

0345 *DRILLED CAISSON (36 INCH) 74.000 74.000

LF  0.000 0.00

306.37000 74.000 22,671.38

503-00036  
 

0350 *STONE LANDSCAPE WALL 0.000 0.000

SF  0.000 0.00

12.99000 0.000 0.00

504-08050  
 

0355 RIPRAP (18 INCH) 1,230.000 1,230.000

CY  0.000 0.00

32.00000 1,230.000 39,360.00

506-00218  
 

0360 GROUTED RIPRAP SLOPE AND DITCH PAVING 32.000 32.000

CY  0.000 0.00

207.79000 32.000 6,649.28

507-00350  
 

0365 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 46.590 46.590

TON 0.000 0.00

140.74000 46.590 6,557.08

507-00400  
 

0370 *24 INCH REINFORCED CONCRETE PIPE 771.000 771.000

LF  0.000 0.00

36.12000 771.000 27,848.52

603-01240  
 

0370 MATERIAL ALLOWANCE 24" RCP 0.000

LF  0.000 0.00

8.15000 0.000 0.00

0375 *30 INCH REINFORCED CONCRETE PIPE 19.000 19.000

LF  0.000 0.00

92.73000 19.000 1,761.87

603-01300  
 

0380 *36 INCH REINFORCED CONCRETE PIPE 918.000 918.000

LF  0.000 0.00

62.23000 918.000 57,127.14

603-01360  
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0380 MATERIAL ALLOWANCE 36" RCP 0.000

LF  0.000 0.00

23.75000 0.000 0.00

0385 *48 INCH REINFORCED CONCRETE PIPE 1,005.000 1,005.000

LF  0.000 0.00

107.03000 1,005.000 107,565.15

603-01480  
 

0385 MATERIAL ALLOWANCE 48" RCP 0.000

LF  0.000 0.00

58.00000 0.000 0.00

0390 *24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

604.66000 2.000 1,209.32

603-05024  
 

0395 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,370.50000 1.000 1,370.50

603-05048  
 

0400 *INLET TYPE C (5 FOOT) 7.000 7.000

EACH 0.000 0.00

1,223.32000 7.000 8,563.24

604-00305  
 

0400 MATERIAL ALLOWANCE INLET TY C (5 FT) 0.000

EACH 0.000 0.00

665.00000 0.000 0.00

0405 *INLET TYPE C (10 FOOT) 4.000 4.000

EACH 0.000 0.00

1,558.92000 4.000 6,235.68

604-00310  
 

0405 MATERIAL ALLOWANCE INLET TY C (10') 0.000

EACH 0.000 0.00

1,325.08000 0.000 0.00

0410 *INLET TYPE C (20 FOOT) 0.000 0.000

EACH 0.000 0.00

3,605.00000 0.000 0.00

604-00320  
 

0415 *INLET TYPE D (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,040.67000 2.000 4,081.34

604-00505  
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0415 MATERIAL ALLOWANCE INLET TY D (5') 0.000

EACH 0.000 0.00

1,075.00000 0.000 0.00

0420 *INLET TYPE R  L 5 (5 FOOT) 8.000 8.000

EACH 0.000 0.00

2,424.98000 8.000 19,399.84

604-19105  
 

0425 *INLET TYPE R  L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,107.01000 2.000 6,214.02

604-19110  
 

0425 MATERIAL ALLOWANCE INLET TY R L5(10') 0.000

EACH 0.000 0.00

2,535.00000 0.000 0.00

0430 *INLET TYPE R  L 10 (5 FOOT) 5.000 5.000

EACH 0.000 0.00

3,659.13000 5.000 18,295.65

604-19205  
 

0430 MATERIAL ALLOWANCE INLET TY R L10 (5') 0.000

EACH 0.000 0.00

2,535.00000 0.000 0.00

0435 *INLET TYPE R  L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,655.10000 1.000 4,655.10

604-19210  
 

0435 MATERIAL ALLOWANCE INLET TY R L10 (10') 0.000

EACH 0.000 0.00

2,895.00000 0.000 0.00

0440 *INLET TYPE R  L 15 (5 FOOT) 4.000 4.000

EACH 0.000 0.00

5,358.78000 4.000 21,435.12

604-19305  
 

0445 *INLET TYPE R  L 15 (10 FOOT) 0.000 0.000

EACH 0.000 0.00

5,553.65000 0.000 0.00

604-19310  
 

0450 *INLET TYPE R SPECIAL (10 FOOT) 6.000 6.000

EACH 0.000 0.00

4,222.07000 6.000 25,332.42

604-19410  
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0450 MATERIAL ALLOWANCE INLET TY R SPEC (10') 0.000

EACH 0.000 0.00

3,320.00000 0.000 0.00

0450 MATERIAL ALLOWANCE INLET TY R SPECIAL (10FT) 0.000

EACH 0.000 0.00

3,320.00000 0.000 0.00

0455 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,099.80000 1.000 2,099.80

604-30005  
 

0460 *MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,222.30000 0.000 0.00

604-30010  
 

0465 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

2,762.98000 2.000 5,525.96

604-30015  
 

0470 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,213.000 3,213.000

LF  0.000 0.00

9.91000 3,213.000 31,840.83

606-00301  
 

0475 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000

LF  0.000 0.00

71.12000 0.000 0.00

606-00740  
 

0480 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

465.51000 1.000 465.51

606-01340  
 

0485 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

741.57000 4.000 2,966.28

606-01370  
 

0490 *TRANSITION TYPE 3J 3.000 3.000

EACH 0.000 0.00

985.15000 3.000 2,955.45

606-01385  
 

0495 *END ANCHORAGE TYPE 3K 3.000 3.000

EACH 0.000 0.00

692.85000 3.000 2,078.55

606-01390  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0500 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000 5.000

EACH 0.000 0.00

1,190.84000 5.000 5,954.20

606-02001  
 

0505 *END POST 47.000 47.000

EACH 0.000 0.00

102.85000 47.000 4,833.95

607-00005  
 

0510 *CORNER AND LINE BRACE POST 62.000 62.000

EACH 0.000 0.00

119.08000 62.000 7,382.96

607-00010  
 

0515 *FENCE BARBED WIRE WITH METAL POSTS 8,932.000 8,932.000

LF  0.000 0.00

1.24000 8,932.000 11,075.68

607-01000  
 

0520 *FENCE (PLASTIC) 85.000 85.000

LF  0.000 0.00

1.08000 85.000 91.80

607-11525  
 

0525 *10 FOOT GATE 0.000 0.000

EACH 0.000 0.00

270.65000 0.000 0.00

607-60110  
 

0530 *CONCRETE SIDEWALK 3,470.000 3,470.000

SY  0.000 0.00

31.72000 3,470.000 110,068.40

608-00000  
 

0535 *CONCRETE CURB RAMP 148.000 148.000

SY  0.000 0.00

49.80000 148.000 7,370.40

608-00010  
 

0540 *CONCRETE BIKEWAY (6 INCH) 0.000 0.000

SY  0.000 0.00

42.22000 0.000 0.00

608-00026  
 

0545 *CURB TYPE 2 (SECTION B) 720.000 720.000

LF  0.000 0.00

16.24000 720.000 11,692.80

609-20010  
 

0550 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,161.000 2,161.000

LF  0.000 0.00

6.99000 2,161.000 15,105.39

609-21010  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0555 *CURB AND GUTTER TYPE 2 (SECTION I-M) 73.000 73.000

LF  0.000 0.00

7.47000 73.000 545.31

609-21011  
 

0560 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,535.000 6,535.000

LF  0.000 0.00

9.14000 6,535.000 59,729.90

609-21020  
 

0565 *GUTTER TYPE 2 (6 FOOT) 170.000 170.000

LF  0.000 0.00

31.72000 170.000 5,392.40

609-24006  
 

0570 *GUTTER TYPE 2 (8 FOOT) 103.000 103.000

LF  0.000 0.00

42.06000 103.000 4,332.18

609-24008  
 

0575 *CURB TYPE 6 (SECTION M) 3,254.000 3,254.000

LF  0.000 0.00

4.22000 3,254.000 13,731.88

609-60011  
 

0580 *MEDIAN COVER MATERIAL (CONCRETE) 5,671.000 5,671.000

SF  0.000 0.00

5.14000 5,671.000 29,148.94

610-00030  
 

0585 *DELINEATOR (TYPE I) 73.000 73.000

EACH 0.000 0.00

14.07000 73.000 1,027.11

612-00001  
 

0590 *DELINEATOR (TYPE II) 27.000 27.000

EACH 0.000 0.00

15.16000 27.000 409.32

612-00002  
 

0595 *DELINEATOR (TYPE III) 19.000 19.000

EACH 0.000 0.00

16.24000 19.000 308.56

612-00003  
 

0600 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,889.000 2,889.000

LF  0.000 0.00

12.99000 2,889.000 37,528.11

613-01200  
 

0605 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 704.000 704.000

LF  0.000 0.00

21.65000 704.000 15,241.60

613-01300  
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 SITE A - ROADWAY 

0610 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 7.000 7.000

EACH 0.000 0.00

641.97000 7.000 4,493.79

613-70400  
 

0615 *SIGN PANEL (CLASS I) 443.400 443.000

SF  0.000 0.00

17.86000 443.000 7,911.98

614-00011  
 

0620 *SIGN PANEL (CLASS II) 448.000 448.000

SF  0.000 0.00

19.49000 448.000 8,731.52

614-00012  
 

0625 *SIGN PANEL (CLASS III) 140.000 140.000

SF  0.000 0.00

21.11000 140.000 2,955.40

614-00013  
 

0630 *STEEL SIGN POST (U-2) 20.000 20.000

LF  0.000 0.00

5.82000 20.000 116.40

614-00200  
 

0635 *STEEL SIGN POST (W 6X12) 19.000 19.000

LF  0.000 0.00

31.39000 19.000 596.41

614-00612  
 

0640 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 431.000 431.000

LF  0.000 0.00

10.83000 431.000 4,667.73

614-01502  
 

0645 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 602.000 602.000

LF  0.000 0.00

32.48000 602.000 19,552.96

614-01552  
 

0650 *CONCRETE FOOTING (TYPE 1) 2.000 2.000

EACH 0.000 0.00

811.94000 2.000 1,623.88

614-03001  
 

0655 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

612.74000 8.000 4,901.92

614-70117  
 

0655 MATERIAL ALLOWANCE PED SIG FACE (16) 0.000

EACH 0.000 0.00

325.00000 0.000 0.00
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AMOUNT
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PERIOD
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CAT NO0200 SITE A - ROADWAY 

0660 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 12.000

EACH 0.000 0.00

1,023.04000 12.000 12,276.48

614-70336  
 

0660 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

0665 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

1,566.50000 4.000 6,266.00

614-70560  
 

0665 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12) 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

0670 *PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

102.85000 8.000 822.80

614-72860  
 

0670 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

0675 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

6,399.14000 4.000 25,596.56

614-72886  
 

0675 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 0.000

EACH 0.000 0.00

4,350.00000 0.000 0.00

0680 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000

EACH 0.000 0.00

13,806.17000 4.000 55,224.68

614-81010  
 

0680 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 0.000

EACH 0.000 0.00

9,580.00000 0.000 0.00

0685 *TELEMETRY (FIELD) 1.000 1.000

EACH 0.000 0.00

3,789.04000 1.000 3,789.04

614-86105  
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 SITE A - ROADWAY 

0690 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

26,168.17000 1.000 26,168.17

614-86240  
 

0690 MATERIAL ALLOWANCE CONTROLER (TY 170) 0.000

EACH 0.000 0.00

15,679.50000 0.000 0.00

0695 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 1.000

EACH 0.000 0.00

6,563.69000 1.000 6,563.69

614-87100  
 

0695 MATERIAL ALLOWANCE AUTO TRAF RECORDING STATION 0.000

EACH 0.000 0.00

2,750.00000 0.000 0.00

0700 EMBANKMENT PROTECTOR TYPE 5 5.000 5.000

EACH 0.000 0.00

986.27000 5.000 4,931.35

615-00050  
 

0705 *18 INCH CULVERT PIPE 275.000 275.000

LF  0.000 0.00

28.95000 275.000 7,961.25

617-00018  
 

0710 *24 INCH CULVERT PIPE 1,140.000 1,140.000

LF  0.000 0.00

35.56000 1,140.000 40,538.40

617-00024  
 

0710 MATERIAL ALLOWANCE 24" CULVERT PIPE 0.000

LF  0.000 0.00

9.25000 0.000 0.00

0715 *48 INCH CULVERT PIPE 18.000 18.000

LF  0.000 0.00

92.99000 18.000 1,673.82

617-00048  
 

0720 *1 INCH PLASTIC PIPE 140.000 140.000

LF  0.000 0.00

1.30000 140.000 182.00

619-50080  
 

0725 *1-1/2 INCH PLASTIC PIPE 300.000 300.000

LF  0.000 0.00

1.89000 300.000 567.00

619-50120  
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0730 *2 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

2.17000 0.000 0.00

619-50160  
 

0735 *4 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

4.33000 0.000 0.00

619-50320  
 

0740 *DETOUR PAVEMENT 1,787.000 1,787.000

SY  0.000 0.00

40.00000 1,787.000 71,480.00

621-00450  
 

0745 *IRRIGATION BUBBLER 38.000 38.000

EACH 0.000 0.00

4.33000 38.000 164.54

623-00156  
 

0750 *12 INCH POP-UP SPRAY SPRINKLER 13.000 13.000

EACH 0.000 0.00

21.65000 13.000 281.45

623-00212  
 

0755 *1 INCH AUTOMATIC CONTROL VALVE 5.000 5.000

EACH 0.000 0.00

86.61000 5.000 433.05

623-03108  
 

0760 *CONTROL WIRE 24 VOLT 1,415.000 1,415.000

LF  0.000 0.00

0.22000 1,415.000 311.30

623-04000  
 

0765 *1 INCH QUICK-COUPLER VALVE 1.000 1.000

EACH 0.000 0.00

151.56000 1.000 151.56

623-04008  
 

0770 *1-1/2 INCH GATE VALVE 0.000 0.000

EACH 0.000 0.00

32.48000 0.000 0.00

623-05012  
 

0775 *8 STATION AUTOMATIC CONTROLLER 1.000 1.000

EACH 0.000 0.00

2,336.21000 1.000 2,336.21

623-08108  
 

0780 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

70,854.99000 1.000 70,854.99

625-00000  
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0785 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

175,000.00000 1.000 175,000.00

626-00000  
 

0790 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,373.80000 1.000 4,373.80

626-01000  
 

0795 *PAVEMENT MARKING PAINT 1,147.000 1,147.000

GAL 0.000 0.00

48.72000 1,147.000 55,881.84

627-00001  
 

0800 *EPOXY PAVEMENT MARKING 263.000 263.000

GAL 0.000 0.00

75.78000 263.000 19,930.14

627-00005  
 

0805 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 11,438.000 11,438.000

SF  0.000 0.00

9.20000 11,438.000 105,229.60

627-01003  
 

0805 MATERIAL ALLOWANCE MATERIAL TYPE A INLAID 0.000

SF  0.000 0.00

4.49821 0.000 0.00

0810 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,002.000 1,002.000

SF  0.000 0.00

16.24000 1,002.000 16,272.48

627-30325  
 

0810 MATERIAL ALLOWANCE MATERIAL TYPE B WORD SYMBOL 0.000

SF  0.000 0.00

11.89587 0.000 0.00

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,612.000 1,612.000

SF  0.000 0.00

11.91000 1,612.000 19,198.92

627-30330  
 

0815 MATERIAL ALLOWANCE MATERIAL TYPE XWALK-STOPLINE 0.000

SF  0.000 0.00

3.61096 0.000 0.00

0820 *FLAGGING 9,529.250 9,529.000

HOUR 0.000 0.00

22.00000 9,529.000 209,638.00

630-00000  
 



CONTID: C13920         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0825 *UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

57.11000 0.000 0.00

630-00003  
 

0830 *TRAFFIC CONTROL INSPECTION 379.000 379.000

DAY 0.000 0.00

75.78000 379.000 28,720.62

630-00007  
 

0835 *TRAFFIC CONTROL MANAGEMENT 449.000 449.000

DAY 0.000 0.00

300.00000 449.000 134,700.00

630-00012  
 

0840 *FLASHING BEACON (PORTABLE) 3.000 2.000

EACH 0.000 0.00

289.05000 2.000 578.10

630-80001  
 

0845 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 9.000

EACH 0.000 0.00

127.74000 9.000 1,149.66

630-80336  
 

0850 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 38.000

EACH 0.000 0.00

28.15000 38.000 1,069.70

630-80341  
 

0855 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 56.000

EACH 0.000 0.00

47.63000 56.000 2,667.28

630-80342  
 

0860 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

618.15000 3.000 1,854.45

630-80358  
 

0865 *DRUM CHANNELIZING DEVICE 122.000 122.000

EACH 0.000 0.00

16.24000 122.000 1,981.28

630-80360  
 

0870 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000

EACH 0.000 0.00

1,786.26000 0.000 0.00

630-80365  
 

0875 CONCRETE BARRIER (TEMPORARY) 3,920.000 3,920.000

LF  0.000 0.00

14.53000 3,920.000 56,957.60

630-80370  
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0880 *TRAFFIC CONE 275.000 275.000

EACH 0.000 0.00

5.41000 275.000 1,487.75

630-80380  
 

0885 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

14,420.89000 2.000 28,841.78

630-85115  
 

0890 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0895 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000

EACH 0.000 0.00

1.00000 1,400.000 1,400.00

700-70020  
 

0900 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0905 F/A QUALITY INCENTIVE PAYMENT -7,578.720 -7,578.720

F A 0.000 0.00

1.00000 -7,578.720 -7,578.72

700-70025  
 

0910 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0915 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0920 F/A CAP WELL STEM (STA 418+64, 53.5' LT) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0925 F/A OBTAIN POWER SOURCE FROM IREA (FOR ATR) 6,312.010 6,312.010

F A 0.000 0.00

1.00000 6,312.010 6,312.01

700-70070  
 

0930 F/A PROVIDE TELEPHONE DROP CONNECTION (FOR ATR) 4,630.670 4,630.670

F A 0.000 0.00

1.00000 4,630.670 4,630.67

700-70081  
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0935 F/A INSTALL POWER SOURCE CONNECTION (FOR ATR) 6,745.000 6,745.000

F A 0.000 0.00

1.00000 6,745.000 6,745.00

700-70110  
 

0940 F/A EROSION CONTROL 4,667.760 4,667.760

F A 0.000 0.00

1.00000 4,667.760 4,667.76

700-70380  
 

1215 *VERTICAL DRAINAGE WICK (MCR LINE #1) 34,586.000 34,586.000

LF  0.000 0.00

0.57000 34,586.000 19,714.02

605-17000  
 

1220 *STRIP DRAIN, HORIZONTAL (MCR LINE #2) 4,584.000 4,584.000

LF  0.000 0.00

1.91000 4,584.000 8,755.44

605-18000  
 

1225 *MOBILIZATION WICK DRAIN DRILL RIG (MCR LINE #3) 1.000 1.000

L S 0.000 0.00

12,500.00000 1.000 12,500.00

626-00000  
 

1230 SETTLEMENT INSTRUMENT (MCR LINE #4) 1.000 1.000

L S 0.000 0.00

4,800.00000 1.000 4,800.00

625-00015  
 

1235 GEOTEXTILE (SEPARATOR) (CL A) (MCR LINE #5) 4,379.000 4,379.000

SY  0.000 0.00

1.46000 4,379.000 6,393.34

420-00130  
 

1240 HBP (PATCHING) (ASPH) (MCR LINE #6) 236.250 236.250

TON 0.000 0.00

262.15000 236.250 61,932.94

403-00720  
 

1245 *CONSTRUCTION SURVEYING (HOURLY) 91.350 91.000

HOUR 0.000 0.00

100.00000 91.000 9,100.00

625-00001  
 

1375 ADDED ITEM (EACH)/ 4,077.600 4,077.600

EACH 0.000 0.00

1.00000 4,077.600 4,077.60

900-00007  
 

1380 ADDED ITEM (EACH)/ 1,207.170 1,207.170

EACH 0.000 0.00

1.00000 1,207.170 1,207.17

900-00007  
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1385 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION ABC CL-6 -1.000 -1.000

L S 0.000 0.00

709.00000 -1.000 -709.00

900-00014  
 

1395 MODIFY INLET 4.000 4.000

EACH 0.000 0.00

1,312.50000 4.000 5,250.00

210-04020  
 

1401 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 
FUNDS (0200)

0.000 -14,571.460

DOL 0.000 0.00

1.00000 -14,571.460 -14,571.46

900-00006  
 

1405 FORCED ACCOUNTS REPAIR CATHODIC LINE AT CONOCO 347.560 347.560

F A 0.000 0.00

1.00000 347.560 347.56

700-70036  
 

1410 FORCED ACCOUNTS FUEL TANK ASSISTANCE 363.410 363.410

F A 0.000 0.00

1.00000 363.410 363.41

700-70036  
 

1415 ADDED ITEM (DOLLAR)/ FRENCH DRAIN 7,427.550 7,427.550

DOL 0.000 0.00

1.00000 7,427.550 7,427.55

900-00006  
 

1420 ADDED ITEM (DOLLAR)/ BUDDY'S FENCE 707.880 707.880

DOL 0.000 0.00

1.00000 707.880 707.88

900-00006  
 

1425 ADDED ITEM (DOLLAR)/ MATERIAL PIPE PILING 2,721.600 2,721.600

DOL 0.000 0.00

1.00000 2,721.600 2,721.60

900-00006  
 

1435 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -212.800 -266.630

DOL 0.000 0.00

1.00000 -266.630 -266.63

900-00006  
 

1445 ADDED ITEM (EACH)/ INSTALL LIGHT 4.000 4.000

EACH 0.000 0.00

1,417.50000 4.000 5,670.00

900-00007  
 

1455 FENCE PICKET SNOW 2,400.000 2,400.000

LF  0.000 0.00

4.77000 2,400.000 11,448.00

607-32000  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

1475 F/A CONDUIT CROSSINGS 1,032.970 1,032.970

F A 0.000 0.00

1.00000 1,032.970 1,032.97

700-70034  
 

1480 F/A CHASE DRAINS 4,068.530 4,068.530

F A 0.000 0.00

1.00000 4,068.530 4,068.53

700-70034  
 

1485 F/A TYPE 13 8,497.750 8,497.750

F A 0.000 0.00

1.00000 8,497.750 8,497.75

700-70034  
 

1490 F/A FENCE 10,670.980 10,670.980

F A 0.000 0.00

1.00000 10,670.980 10,670.98

700-70034  
 

1495 F/A SNOW PLOW TURNAROUND 760.370 760.370

F A 0.000 0.00

1.00000 760.370 760.37

700-70034  
 

1500 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE CLAIM SETTLEMENT 1.000 0.000

L S 1.000 1,675,000.00

1,675,000.00000 1.000 1,675,000.00

900-00014  
 

CAT 0200 $1,675,000.00 5,911,208.12CURRENT AMT 5,928,045.94 $$

CAT NO0201 SITE B - GROUND NAILED WALL (STR. NO. I-16-L) 

0955 *GROUND NAILED WALL 3,083.000 3,083.000

SF  0.000 0.00

64.42000 3,083.000 198,606.86

504-06100  
 

0960 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

6.99000 0.000 0.00

609-21010  
 

CAT 0201 $0.00 198,606.86CURRENT AMT 198,606.86 $$

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS 

0965 STRUCTURE EXCAVATION 1,357.000 1,357.000

CY  0.000 0.00

6.06000 1,357.000 8,223.42

206-00000  
 

0970 RIPRAP (6 INCH) 35.000 35.000

CY  0.000 0.00

78.84000 35.000 2,759.40

506-00206  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS 

0975 CONCRETE SLOPE AND DITCH PAVING 299.000 299.000

CY  0.000 0.00

266.91000 299.000 79,806.09

507-00000  
 

0980 GROUTED RIPRAP SLOPE AND DITCH PAVING 43.000 43.000

CY  0.000 0.00

207.79000 43.000 8,934.97

507-00350  
 

0985 *43X27 INCH TRASH GUARD 1.000 1.000

EACH 0.000 0.00

825.38000 1.000 825.38

616-30136  
 

0990 *TRASH GUARD SPECIAL 2.000 2.000

EACH 0.000 0.00

2,145.05000 2.000 4,290.10

616-30499  
 

0995 24 INCH CULVERT PIPE 105.000 105.000

LF  0.000 0.00

35.56000 105.000 3,733.80

617-00024  
 

CAT 0202 $0.00 108,573.16CURRENT AMT 108,573.16 $$

CAT NO0203 REPLACE GUARDRAIL BURNT DURING HAYMAN FIRE 

1350 GDRAIL TY 3 (6-3) 750.000 750.000

LF  0.000 0.00

18.15000 750.000 13,612.50

606-00301  
 

1355 END ANCHOR (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,980.00000 2.000 3,960.00

606-02003  
 

1360 FLAGGING 15.000 15.000

HOUR 0.000 0.00

22.00000 15.000 330.00

630-00000  
 

1365 TRAF CTRL MGMT 1.000 1.000

DAY 0.000 0.00

300.00000 1.000 300.00

630-00012  
 

1370 CONST TRAF SIGN (A) 6.000 6.000

EACH 0.000 0.00

28.15000 6.000 168.90

630-80341  
 

CAT 0203 $0.00 18,371.40CURRENT AMT 18,371.40 $$



CONTID: C13920         COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1000 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

12,317.86000 1.000 12,317.86

202-00400  
 

1005 STRUCTURE EXCAVATION 1,138.000 1,138.000

CY  0.000 0.00

6.06000 1,138.000 6,896.28

206-00000  
 

1010 STRUCTURE BACKFILL (CLASS 1) 1,980.000 1,980.000

CY  0.000 0.00

12.12000 1,980.000 23,997.60

206-00100  
 

1015 STRUCTURE BACKFILL (CLASS 2) 236.000 236.000

CY  0.000 0.00

9.43000 236.000 2,225.48

206-00200  
 

1020 MECHANICAL REINFORCEMENT OF SOIL 1,977.000 1,977.000

CY  0.000 0.00

9.43000 1,977.000 18,643.11

206-00360  
 

1025 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

17,200.97000 1.000 17,200.97

206-01781  
 

1030 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 203.770 203.770

TON 0.000 0.00

38.65000 203.770 7,875.71

403-33821  
 

1035 END PLATE 32.000 32.000

EACH 0.000 0.00

36.42000 32.000 1,165.44

502-00400  
 

1035 MATERIAL ALLOWANCE END PLATE 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

1040 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,725.000 1,725.000

LF  0.000 0.00

19.09000 1,725.000 32,930.25

502-08375  
 

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 0.000

LF  0.000 0.00

12.60000 0.000 0.00
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 0.000

LF  0.000 0.00

12.60000 0.000 0.00

1045 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

1,734.69000 1.000 1,734.69

513-00690  
 

1045 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

1050 *WATERPROOFING (MEMBRANE) 1,184.000 1,184.000

SY  0.000 0.00

9.76000 1,184.000 11,555.84

515-00120  
 

1055 BRIDGE EXPANSION DEVICE (0-4 INCH) 189.000 189.000

LF  0.000 0.00

81.04000 189.000 15,316.56

518-01004  
 

1055 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

LF  0.000 0.00

63.00000 0.000 0.00

1060 CONCRETE CLASS B (BRIDGE) 248.300 248.300

CY  0.000 0.00

304.64000 248.300 75,642.11

601-01040  
 

1065 CONCRETE CLASS D (BRIDGE) 507.300 507.300

CY  0.000 0.00

284.76000 507.300 144,458.75

601-03040  
 

1070 *REINFORCING STEEL 31,072.000 31,072.000

LB  0.000 0.00

0.48000 31,072.000 14,914.56

602-00000  
 

1075 *REINFORCING STEEL (EPOXY COATED) 78,505.000 78,505.000

LB  0.000 0.00

0.57000 78,505.000 44,747.85

602-00020  
 

1080 BRIDGE RAIL TYPE 10M 281.000 281.000

LF  0.000 0.00

63.97000 281.000 17,975.57

606-11030  
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PCN: 13920-BID    ESTIMATE RUN

PROJECT: NH 0242-037                   ESTIMATE NO: 0034

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-16-AE 

1080 MATERIAL ALLOWANCE BRIDGE RAIL TY 10 M 0.000

LF  0.000 0.00

29.90000 0.000 0.00

1085 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 286.000 286.000

LF  0.000 0.00

12.99000 286.000 3,715.14

613-01200  
 

1090 PRESTRESSED CONCRETE I (BT42) 1,122.000 1,122.000

LF  0.000 0.00

111.59000 1,122.000 125,203.98

618-00142  
 

1090 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000

LF  0.000 0.00

320.00000 0.000 0.00

1090 MATERIAL ALLOWANCE BT-42 PRE-CAST GIRDERS 0.000

LF  0.000 0.00

71.80000 0.000 0.00

1390 ADDED ITEM (LUMP SUM)/ -1.000 -1.000

L S 0.000 0.00

213.50000 -1.000 -213.50

900-00014  
 

CAT 0300 $0.00 578,304.25CURRENT AMT 578,304.25 $$

CAT NO0301 RETAINING WALL 1 (STR. NO. I-16-G) 

1095 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.06000 0.000 0.00

206-00000  
 

1100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

12.12000 0.000 0.00

206-00100  
 

1105 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

601-03050  
 

1110 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.48000 0.000 0.00

602-00000  
 

CAT 0301 $0.00 0.00CURRENT AMT 0.00 $$
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008

PROJECT: NH 0242-037                   ESTIMATE NO: 0034 14:29:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1115 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.06000 0.000 0.00

206-00000  
 

1120 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

12.12000 0.000 0.00

206-00100  
 

1125 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

601-03050  
 

1130 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.48000 0.000 0.00

602-00000  
 

1250 *DRILLED CAISSON (24 INCH) 405.000 405.000

LF  0.000 0.00

28.50000 405.000 11,542.50

503-00024  
 

1255 PRECAST PANEL FACING (6") 461.000 461.000

SF  0.000 0.00

21.79000 461.000 10,045.19

504-04420  
 

1255 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

10.64000 0.000 0.00

1260 PRECAST PANEL FACING (8") 504.000 504.000

SF  0.000 0.00

22.64000 504.000 11,410.56

504-04420  
 

1260 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

10.65000 0.000 0.00

1265 STR STEEL ( H-PILE) 36,044.000 36,044.000

LB  0.000 0.00

0.28000 36,044.000 10,092.32

509-00000  
 

1270 STR STEEL (ANGLES) 0.000 0.000

LB  0.000 0.00

2.85000 0.000 0.00

509-00000  
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PCN: 13920-BID    ESTIMATE RUN 05/20/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H) 

1275 CONC CL B (WALL) 15.800 15.800

CY  0.000 0.00

335.00000 15.800 5,293.00

601-01050  
 

1280 REINF STEEL (EPOXY) 0.000 0.000

LB  0.000 0.00

0.57000 0.000 0.00

602-00020  
 

1430 STRUCTURAL CONCRETE COATING WALLS 2,3&4 4,042.000 4,042.000

SF  0.000 0.00

0.55000 4,042.000 2,223.10

601-40301  
 

CAT 0302 $0.00 50,606.67CURRENT AMT 50,606.67 $$

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1135 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.06000 0.000 0.00

206-00000  
 

1140 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

12.12000 0.000 0.00

206-00100  
 

1145 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

601-03050  
 

1150 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.48000 0.000 0.00

602-00000  
 

1285 *DRILLED CAISSON (24 INCH) 910.000 910.000

LF  0.000 0.00

28.50000 910.000 25,935.00

503-00024  
 

1290 PRECAST PANEL FACING ( 6") 494.000 494.000

SF  0.000 0.00

21.79000 494.000 10,764.26

504-04420  
 

1290 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

10.64000 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I) 

1295 PRECAST PANEL FACING (8") 2,023.000 2,023.000

SF  0.000 0.00

22.64000 2,023.000 45,800.72

504-04420  
 

1295 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

10.65000 0.000 0.00

1300 STR STEEL (H-PILE) 96,948.000 96,948.000

LB  0.000 0.00

0.28000 96,948.000 27,145.44

509-00000  
 

1305 STR STEEL (ANGLES) 0.000 0.000

LB  0.000 0.00

2.85000 0.000 0.00

509-00000  
 

1310 CONC CL B (WALL) 29.000 29.000

CY  0.000 0.00

335.00000 29.000 9,715.00

601-01050  
 

1315 REINF STEEL (EPOXY) 0.000 0.000

LB  0.000 0.00

0.57000 0.000 0.00

602-00020  
 

CAT 0303 $0.00 119,360.42CURRENT AMT 119,360.42 $$

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J) 

1155 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

6.06000 0.000 0.00

206-00000  
 

1160 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

12.12000 0.000 0.00

206-00100  
 

1165 PEDESTRIAN RAILING (STEEL) 154.000 154.000

LF  0.000 0.00

64.74000 154.000 9,969.96

514-00200  
 

1165 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000

LF  0.000 0.00

49.00000 0.000 0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J) 

1170 CONCRETE CLASS D (WALL) 0.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

601-03050  
 

1175 *REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.48000 0.000 0.00

602-00000  
 

1320 *DRILLED CAISSON (24 INCH) 415.000 415.000

LF  0.000 0.00

28.50000 415.000 11,827.50

503-00024  
 

1325 PRECAST PANEL FACING (8") 1,233.000 1,233.000

SF  0.000 0.00

22.64000 1,233.000 27,915.12

504-04420  
 

1325 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

SF  0.000 0.00

10.65000 0.000 0.00

1330 STR STEEL (H PILE) 44,696.000 44,696.000

LB  0.000 0.00

0.28000 44,696.000 12,514.88

509-00000  
 

1335 STR STEEL (ANGLES) 0.000 0.000

LB  0.000 0.00

2.85000 0.000 0.00

509-00000  
 

1340 CONC CL B (WALL) 12.000 12.000

CY  0.000 0.00

335.00000 12.000 4,020.00

601-01050  
 

1345 REINF STEEL (EPOXY) 0.000 0.000

LB  0.000 0.00

0.57000 0.000 0.00

602-00020  
 

CAT 0304 $0.00 66,247.46CURRENT AMT 66,247.46 $$

CAT NO0305 MSE WALL (STR. NO. I-16-K) 

1180 STRUCTURE BACKFILL (CLASS 1) 1,113.000 1,113.000

CY  0.000 0.00

12.12000 1,113.000 13,489.56

206-00100  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 MSE WALL (STR. NO. I-16-K) 

1185 MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000

CY  0.000 0.00

9.43000 667.000 6,289.81

206-00360  
 

1190 BLOCK FACING 1,950.000 1,950.000

SF  0.000 0.00

21.86000 1,950.000 42,627.00

504-04410  
 

1195 CONCRETE CLASS D (WALL) 9.000 9.000

CY  0.000 0.00

290.00000 9.000 2,610.00

601-03050  
 

1200 *REINFORCING STEEL 123.000 123.000

LB  0.000 0.00

0.48000 123.000 59.04

602-00000  
 

CAT 0305 $0.00 65,075.41CURRENT AMT 65,075.41 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1205 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
 

1210 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,103.60000 1.000 1,103.60

620-00020  
 

1400 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 
FUNDS

14,571.460 14,571.460

DOL 0.000 0.00

1.00000 14,571.460 14,571.46

900-00006  
 

1460 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -203.000 -203.000

DAY 0.000 0.00

1,994.00000 -203.000 -404,782.00

900-00005  
 

1465 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL AFTER CONTRACT 
TIME

-217,128.020 -217,128.020

DOL 0.000 0.00

1.00000 -217,128.020 -217,128.02

900-00006  
 

1470 ADDED ITEM (DOLLAR)/ CORRECT SITEMANAGER AUTO 
REDUCTION FOR LD & TRAFFIC CONTROL

100,000.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0400 $0.00 -589,234.96CURRENT AMT -489,234.96 $$

PROJECT TOTAL 1,675,000.00 $ 6,527,118.79CURRENT AMT 6,643,956.61 $$


